
 

 
 

ARTERIAL OPERATIONS COMMITTEE (AOC) 
 

10 A.M. – 12 P.M., Tue., May 10, 2011 

Joseph P. Bort MetroCenter 
Conference Room 171  

101 Eighth Street 

Oakland CA 94607-4700 

Chair: 

Vice-Chairs: 

 

Staff Liaisons: 

Dean Hsiao, San Leandro 

David Kobayashi, VTA 

David Mahama, TJKM 

Vamsi Tabjulu, MTC  

Danielle Stanislaus, MTC 
 

The Arterial Operations Committee (AOC) oversees the Bay Area’s efforts to improve arterial 

efficiency and safety. This Committee membership
 
is open to traffic engineers in public and private 

agencies in the Bay Area. For more information and to download the meeting agenda packets, please 

visit http://www.mtc.ca.gov/services/arterial_operations/. 

 

AGENDA 

1. Introductions (Hsiao) 

� Notes from meeting on March 8, 2011* 

2. RTP Update (Stanislaus) 

3. Program for Arterial System Synchronization* (Tabjulu) 

� PASS 2010/11 Cycle Project Update 

� Call for Projects for PASS 2011/12 Feedback 

4. Tech Transfer Seminar* (Stanislaus) 

� Draft Outline for Seminar #4 - Complete Streets** 

� Seminar Date 

5. New Business (All) 

6. Featured Presentation** – Arterial Performance Measurement in the Freeway 

Performance Measurement System (PeMS) (Karl Petty & Tiffany Barkley, Berkeley 

Transportation Systems, Inc.)  

* Attachment in the packet 

** Handout available at the meeting 

 

Next Meeting: Tue, July 12, 2011 at 10 A.M., Room 171 
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Arterial Operations Committee  
Notes from meeting on March 8, 2011 

 

1. Introductions 

All members introduced themselves. The meeting notes from Jan. 11, 2011 were approved as written.  

 

2. RTP Update 

• Danielle Stanislaus requested AOC participation at the Regional Advisory Working Group (RAWG) and the 

Planning Committee meetings. She said that the next meeting for RAWG is on May 3
rd
 and requested 

members to participate. She said that the T-2030 Plan guarantees funding for Arterial Ops programs only for 

six years and funding beyond that is not guaranteed. She said that it’s important to highlight the benefits 

achieved by Arterial Ops programs to various modes of transportation including auto, transit, bicycle, 

pedestrians, etc. in order to sustain or increase the current funding levels. 

• She said that MTC is currently accepting applications for transportation projects to be included in the RTP 

and reminded that the due date for applications in April 29
th
. She said that the projects need to be included in 

the RTP to be eligible for federal funds in the future. She said that she and other MTC staff are meeting with 

all of the CMAs to do discuss the Freeway Performance Initiative Needs for the region which includes the 

Arterial Operations Program. She said further updates on the RTP will be provided at future AOC meetings.  

 

3. Tech Transfer Seminar 

• Vamsi Tabjulu reported that the seminar on Arterial/Freeway Integration was held on Feb. 24
th
 with speakers 

from MTC, Caltrans and local agencies. He said that over 70 participants attended the seminar exceeding our 

expectations. He reported the results from 28 completed participant evaluation forms: On a scale of 1 to 5, 

the Seminar Content received a grade of 4.4; Speakers/Presentations received a grade of 4.4; and 

Handouts/Materials received a grade of 4.4. On a scale of A to F, the following grades were received for 

Overall Seminar Satisfaction: Grade A = 61%; Grade A- = 11%; Grade B+ = 7%; and Grade B = 21%. 

• He said that the following topics were suggested for future seminars for consideration: ITS; Arterial 

Operations; Center to Center; Express lanes; BRT; Congestions pricing; and LED Streetlights. 

• Danielle said that MTC is working on the draft outline for the next tech transfer seminar on “Complete 

Streets” and outlined some sections that could be covered in the seminar. Members provided feedback to 

address the following in the seminar: transit; bicycle; multi-modal LOS; implementation strategies; funding 

sources/constraints; and program evaluation. 

 

4. Program for Arterial System Synchronization (PASS) 

• Vamsi provided an update on the 13 projects in the current cycle. He said that all the projects are on-schedule 

and that the project consultants will provide detailed status update to be included in AOC memos along with 

the summary table. He said that MTC will coordinate the installation of GPS clocks with Caltrans and local 

agencies. 

• He said that the Call for Projects for PASS 2011/12 was released on March 2
nd
 with the due date for 

applications on April 12
th
. He said that local agencies will have about six weeks to complete and submit their 

applications. He highlighted some important aspects of the Call for Projects and responded to questions. He 

said that the project applications that include state signals will be reviewed by staff from MTC and Caltrans. 

 

5. Featured Presentation – San Leandro ATMS Upgrade     

• Dean Hsiao of the City of San Leandro provided an overview of the recently upgraded ATMS.now at their 

new Traffic Operations Center. The presentation is available on  the Arterial Ops website at: 

http://www.mtc.ca.gov/services/arterial_operations/downloads.htm 

 

6.  Adjournment  

The meeting adjourned at 12:00 P.M.  



Arterial Operations Committee  
Attendees from meeting on March 8, 2011 

 

# Name Agency Phone No. E-Mail 

1 Aileen Cabico URS 408.297.9585 Aileen_cabico@urscorp.com 

2 Anirban Pal Kimley-Horn 925.543.0840 anirban.pal@kimley-horn.com 

3 Barry Rodinsky Econolite 510.562.3215 brodinsky@econolite.com 

4 Bernard Li Iteris 949.270.9633 bkl@iteris.com 

5 Danielle Stanislaus MTC 510.817.5737 dstanislaus@mtc.ca.gov 

6 David Kobayashi VTA 408.321.5892 david.kobayashi@vta.org 

7 Dean Hsiao San Leandro 510.577.3410 dhsiao@ci.san-leandro.ca.us 

8 Deborah Fehr San Ramon 925.973.2657 dfehr@sanramon.ca.gov 

9 Einar Acuna Caltrans 510.622.5741 Einar_a_acuna@dot.ca.gov 

10 Garland Wong Fairfield 707.428.7698 gwong@ci.fairfield.ca.us 

11 Gordon Lum Aliquot 510.695.3710 glum@aliquot.com 

12 Helena Allison Napa 707.257.9523 hallison@cityofnapa.org 

13 John Rudolph WCCTAC 510.215.3042 JohnR@ci.san-pablo.ca.us 

14 Rich Shinn DKS 510.267.6620 richshinn@dksassociates.com 

15 Ruta Jariwala URS 408.297.9585 ruta_jariwala@urscorp.com 

16 Shel Leader Telvent 510.409.5282 shel.leader@televent.com 

17 Thien Pham Santa Clara Co. 408.494.1326 thien.pham@rda.sccgov.org 

18 Vamsi Tabjulu MTC 510.817.5936 vtabjulu@mtc.ca.gov 

 

 

 



 

 

 

TO: Arterial Operations Committee DATE: May 3, 2011 

FR: Vamsi Tabjulu W. I.  1234 

RE: Program for Arterial System Synchronization (PASS) 

The purpose of the Program for Arterial System Synchronization (PASS) is to provide technical 

and financial assistance to Bay Area agencies to improve the safety and efficiency of the 

operations of certain traffic signal systems/corridors. The PASS provides traffic engineering 

assistance to local jurisdictions in retiming their traffic signals, including developing transit 

signal priority plans, incident management flush plans, traffic responsive timing plans, and 

establishing communication between state and local signals, among other eligible services. MTC 

will administer and manage this program, but the primary responsibility for the operation and 

retiming of traffic signals resides with the agency that owns them. The PASS guidelines and 

more information is available on the MTC Arterial Ops website at: 

http://www.mtc.ca.gov/services/arterial_operations/ 

 

PASS 2010/11 Cycle Project Updates:   

 

Brian Sowers, Kimley-Horn and Associates (KHA): 

 

1. Fremont/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. KHA has 

completed the implementation and fine-tuning of the project and is working to submit the 4B 

Final Project Report. 

 

2. San Leandro/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. KHA has 

completed the implementation and fine-tuning of the project and is working to submit the 4B 

Final Project Report.   

 

3. Redwood City/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. KHA will 

implement and fine-tune the timing plans by the second week of May. 

 

4. Livermore: Last Deliverable Completed: 4B Final Project Report. Project is completed on 

schedule. 

 

5. Santa Clara County: Almaden and Montague Expressway traffic responsive plans are 

implemented and fine-tuned as a part of Group I & II. The remaining three expressways will 

be completed as per the schedule and the entire project will be completed by October. 



 

 

David Mahama, TJKM Transportation Consultants (TJKM): 

 

6. Union City/Hayward/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. 

TJKM has submitted the timing sheets and is expected to commence Task 4B the week of 

May 9. 

 

7. Petaluma/Caltrans - Last Deliverable Completed: 4A Final Timing Sheets. TJKM has 

submitted the timing sheets and is expected to commence Task 4B the week of May 2. 

 

8. Fairfield/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. TJKM has 

completed the implementation and fine-tuning of the project and is currently working to 

submit the 4B Final Project Report. 

 

9. South San Francisco/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets (for 

both weekday and weekend timing plans). TJKM has submitted the timing sheets and is 

expected to commence Task 4B the week of May 2. 

 

10. Santa Rosa/Caltrans: Last Deliverable Completed: 4A Final Timing Sheets. TJKM has 

submitted the timing sheets and is expected to commence Task 4B the week of May 9. 

 

11. Napa/Caltrans: Last Deliverable Completed: 3B Final Recommendations Report. TJKM has 

completed Task 3B and is currently preparing timing sheets for implementation. 

 

Nayan Amin, URS Corporation (URS): 

 

12. City of Alameda/Caltrans: Last Deliverable Completed: 3B Final Recommendations 

Report. URS is awaiting comments from the City to finalize the timing sheets and is planning 

to implement the timing plans the week of May 9. 

 

13. City of Walnut Creek/Caltrans - Phase I Status: Last Deliverable Completed: 4A Final 

Timing Sheets. URS has implemented and fine-tuned the timing plans for this Phase and will 

submit the combined 4B Final Project Report after the completion of the second phase. 

Phase II Status: Last Deliverable: 4A Final Timing Sheets. URS has started implementing 

the timing plans and will start fine-tuning during the week of May 9. 

 



 

 

Project Status Summary Table: 

 

The PASS 2010/11 Cycle has 13 projects involving over 346 signals, including 70 Caltrans 

signals. The project status is listed in the table below: 

 

No. Project Consultant 
Deliverable

1
 

Completed 
Current Status 

1. Fremont, Caltrans KHA 4A In Progress 

2. San Leandro, Caltrans KHA 4A In Progress 

3. Redwood City, Caltrans KHA 3B In Progress 

4. Livermore KHA 4B Complete 

SCL County – Group I & II KHA 4A In Progress 
5. 

SCL County – Group III - V KHA 2B In Progress 

6. Union City, Hayward, Caltrans TJKM 4A In Progress 

7. Petaluma, Caltrans TJKM 4A In Progress 

8. Fairfield, Caltrans TJKM 4A In Progress 

9. South San Francisco, Caltrans  TJKM 4A In Progress 

10. Santa Rosa, Caltrans TJKM 4A In Progress 

11. Napa, Caltrans  TJKM 3B In Progress 

12. Alameda, Caltrans URS 3B In Progress 

Walnut Creek, Caltrans – Phase I URS 4A In Progress 
13. 

Walnut Creek, Caltrans – Phase II URS 4A In Progress 

 
1
 1B = Final Detailed Workscope Schedule and Budget (DWSB); 2A = Draft Existing Conditions Report; 2B = Final 

Existing Conditions Report; 3A = Draft Recommendations Report; 3B = Final Recommendations Report; 4A = Final 

Timing Sheets; 4B = Final Project Report with Benefit-cost Analysis (Project Completion)   

 

 

 

Call for Projects for PASS 2011/12 Feedback 

 

MTC issued the Call for Projects for the second cycle of the PASS 2011/12 during the first week 

of March 2011 with the due date on April 12, 2011. MTC received a large number of 

applications, requesting more than the funds available, and is currently reviewing the applications 

in partnership with Caltrans. The review panel’s recommendations along with the consultant 

contract amendments will be submitted to the Operations Committee for approval at its June 10, 

2011 meeting. The project applicants will be notified immediately after the committee approval.  

 



 

 

 
 

 

TO: Arterial Operations Committee DATE: May 3, 2011 

FR: Danielle Stanislaus W. I.: 1234 

RE: Tech Transfer Seminar Program 

The Tech Transfer Program is an ongoing initiative under MTC’s Arterial Operations Program, 

which supports efforts to improve the operations, safety, and management of the Bay Area’s 

arterial network.  Through the Tech Transfer Program, MTC provides seminars on a variety of 

topics of interest to local traffic engineers.  

 

Draft Outline for Seminar #4 – “Complete Streets” 

 

MTC is currently working on the draft outline for the next Tech Transfer seminar on “Complete 

Streets” and it will be distributed for discussion at the AOC meeting. 

 

Seminar Date: 

 

 The MTC MetroCenter Auditorium is tentatively reserved in the afternoon for the following 

dates in June: 28
th
 (Tue); 29

th
 (Wed); and 30

th
 (Thu). MTC will finalize the seminar date based 

on the preference of the AOC members and the availability of the speakers.  

 

 


